

Initiatives Tracker - status as of end June 2026

No Initiative Names		Timing	Expected impact	PIC	(Not started, On Track, Delay, Deprioritized, Live) Status	(Flag if status change from last month) Status change	New timing (if applicable)	Details from that month	(High, Medium, Low) How confident
Strategic unlock									
1	Add 1 partner with higher risk appetite	May-26	%Eligible/Total User Base +10pp	Persona 1	Live	Yes		Integration and UAT finished in April 2026; pilot ready in mid-May 2026, now live.	High
2	Add 1 partner with higher risk appetite	Aug-26	%Eligible/Total User Base +10pp	Persona 1	Delay	Yes	Sep-26	Partner agreed to phased rollout; Phase 1 (1M users) target delayed by 2 weeks from original Aug 31 plan due to dev re-estimation, now targeting late September.	Medium
3	New modelling allows scoring new segments	Sep-26	%Eligible/Total User Base +15pp	Persona 2	On Track	No		Model v1 optimized with Gini increased to 0.3; data team in final steps to launch as planned in September.	High
4	Add new product that unlock new demand	May-26	%Traffic/Eligible +10pp	Persona 3	Live	Yes	Jun-26	UAT completed May 31; deployment finished and product went live on June 7, 2026.	High
Incremental improvements									
5	New score model version allows incremental more Eligible in existing segment & increasing Approval Rate	Apr-26	(1) %Eligible/Total User Base +5pp (2) %Approval Rate +10pp	Persona 2	Live	Yes	May-26	Model v-next deployed in May 2026; absolute approval rate currently at 65% vs 70% target, remediation in progress.	High
6	Discover new traffic channel #1	Mar-26	%Traffic/Eligible +2pp	Persona 3	Live	No		Traffic channel #1 launched in March 2026 and remains live.	High
7	Discover new traffic channel #2	Jul-26	%Traffic/Eligible +2pp	Persona 3	Deprioritized	Yes	Q4-2026	Deprioritized due to Cashier team resource constraints and performance test instability; rescheduled to Q4 2026.	Medium
8	Revamp layout of Landing Page	Feb-26	%Submission/Traffic +2pp	Persona 1	Live	No		Landing page layout revamped and launched in February 2026.	High
9	Make product offerings more diverse	Mar-26	(1) %Submission/Traffic +2pp (2) Average Ticket size +10%	Persona 1	Live	No		Product offerings diversification launched in March 2026.	High
10	Personalize offerings per users using big data	Jul-26	%Submission/Traffic +2pp	Persona 2	Delay	Yes	Aug-26	Kickoff delayed to end of June due to Data Science team prioritizing model optimization; estimated 2 months duration to complete.	Medium
11	New redirecting tactics for dropped customers	Oct-26	%Submission/Traffic +0.5pp	Persona 3	Deprioritized	No	Q4-2026	Deprioritized due to low expected impact; may be revisited in Q4 2026.	High
12	Running year-end campaign	Q4/2026	%Traffic/Eligible +5pp	Persona 3	Not started	No		Planning to begin in Q3; creative and budget not yet locked.	Low